

## **Bond and Facilities Status as of May 8, 2017**

**Guggenheim Elementary School** -- Plans for the addition of classrooms are in Albany awaiting review and approval by the State Education Department. We anticipate approval prior to the opening of school in September. This construction will take place during the 2017-18 school year.

Two sections of the Guggenheim roof will be replaced this summer. The remainder of the roof will have a new membrane applied to maintain the integrity of the balance of the roof. We anticipate that there will be additional roof sections replaced in the summer of 2018.

**Manorhaven Elementary School** -- Plans for the addition of classrooms are in Albany awaiting review and approval by the State Education Department. We anticipate approval prior to the opening of school in September. This construction will take place during the 2017-18 school year.

**Daly Elementary School** – Preliminary design discussion has begun for the main office and pre-k addition to the Daly school as well as internal renovations of existing space.

**Weber Middle School** -- This summer the ten science rooms at the middle school will be renovated for use by sixth, seventh and eighth graders.

There are many projects, including the middle school **auditorium**, lockers, toilet renovations, entry vestibule and the auditorium, for which bids will be opened on June 8, 2017. We anticipate the Board of Education being prepared to accept the lowest bid for each project at their meeting of June 13, 2017. This should enable work to begin as soon as school closes for the summer!

Plans for the Cultural Arts building addition are in the design phase at the architect's office. We anticipate sending these plans to the State Education Department, Office of Facilities Planning within the next few months. We would anticipate construction during the summer of 2018.

**Schreiber High School** – The fields are nearing completion and the auditorium is complete, with some “punch-list” items to be resolved during the summer. There will be locker room renovations taking place this summer as long as bids being opened on June 8<sup>th</sup> are within budget. The same holds true for a section of the high school roof which is planned to be replaced this summer as well.

Window replacement and repair work has begun and will continue in to this summer.

There are additional projects awaiting SED approval for security vestibules throughout the district.

We are also working with a Boces-approved vendor for districtwide installation of security cameras both inside and outside the schools. We anticipate this work to take place during the summer and in to the fall months.